CONTRACTOR QUALITY CONTROL REPORT DATE 4/01/2017

Activity No. Description

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 783
IPHASE |CONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC

> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO IL’
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o

WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |L|

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Iil NO L]

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27150, 30140 Deweese Construction - continue AFFF subgrade bedding prep # 57 stone, finish; continue dewater; continue bluetop @ roadways/parking lots; haul 3-15 yd loads unsuitable spoils
9 off to base dump
- 29030, 28040 TexCap - continue fo install light fixtures as ceiling grid allows on 2nd fir SAPF area; not yet able to rough-in Security office in SAPF area; re-evaluate light fixture layout in Hangar,
8 waiting on others to give us a direction to move in ( proceed or move fixtures); continue in Parking Garage on 2nd level, install fixtures and boxes as work progresses

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule

Activity No. | Description

Schedule

Activity No. Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

ot 2 ok PO i £ TP peio) . oAt Wl O Gt oo _
used and work performed during this reporting period Is In compliance with e condract drawings and

o e pestotmy SXCRPE 38 noted 1 i report AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE
429612 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 4/01/2017
(CONTINUATION SHEET)
REPORT NO. 783
(ATTACH ADDITIONAL SHEETS IF NECESSARY)
IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 78, sunny
low - 57

QC Safety no observable issues

QC Testing no testing
o
-
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 4/02/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 784
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> |WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
nO: IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< Ac ivity No.
E
=z
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES || NO [ ]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
= NO WORK PERFORMED THIS DAY
(o}
-
-
o
w
[REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certity that this report is complete and correct and equipment and matesial
used and work performed during this reporting period is In compliance with e confract drawings and
1o the best of my except as noted In this report.
DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE
4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 4/02/2017
(CONTINUATION SHEET)
REPORT NO. 784
(ATTACH ADDITIONAL SHEETS IF NECESSARY)
IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |:] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 71, cloudy
low - 59

QC Safety no observable issues

QC Testing no testing
o
-
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 4/03/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 785
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO m
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
< 320533 Landscape establishment
&' 329300 Exterior Plants
E 329223 Sodding
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |L|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |L| NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO f_l
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27150 Deweese Construction - continue dewater @ AFFF; continue backfill at replaced curbs; continue bluetop drives
9 79150 Master Craft Flooring - finish grouting floors, Men's & Women's upstairs
- 28190, 28290 E&D Coating - continue priming walls on west side of admin on 1st fir, and cut in back walls east side with top coat
8 29140, 29160 Carothers Drywall - continue sanding & finishing 2nd fir; continue ceilings, 2nd fir
28250 J&P Services - finish fiber communications from 132A to Parking Garage electrical rm; continue device terminations for DHWS; address control modules/VVR, southwest 1st fir area
29030, 29030 TexCap - continue to install light fixtures on 2nd fir SAPF area of Admin Bldg; continue with power distribution systems in same area - not yet able to access Seurity Rm wall;
continue with conduit installation and disconnect installation in Hangar; continue with installation of conduit and ground rods for the concrete pole bases; continue to install light
fixtures power distribution connections in the Parking Garage, 2nd level; light fixtures are being powered up as work progresses
29080, 29040 Walker-White - install air compressor piping; install domestic mains on water and Hangar; excavate for domestic water tie-in; continuing to clean up work areas & protect installed
work; install piping and equipment in the Hangar bays; re-inspected ductwork and placed new plastic on open ends that were damaged; general cleanup
28300, 28310 Butler Installation - continue hanging doors and installing door hdwre on 1st fir
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

Schedule

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 4/03/2017

REPORT NO. 785

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 77, showers
low - 62
QC Safety no observable issues
QC Testing 1. Terracon - compaction test done on front parking area so paving can start
2. Terracon - all compaction tests done met/exceeded required specs
o
-}
2
(@)
-l
-l
(@]
'8

Schedule

Activity No. Descrip ion

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

2496/2A (9/98)

SHEET

OF




& CAROTHERS

CONSTRUCTION, INC.

P465 AIRCRAFT HANGAR

P.O. Box 189

Taylor, MS 38673
Phone: (662) 513-8820
Fax: (662) 234-3292

PREPARATORY MEETING —-LANDSCAPE ESTABLISHMENT

SIGN-IN SHEET

DATE 04/03/17

17—- " Name:

Organization/Company

Phone Number:

Email: ;-|

“arothers Construction

arothers Construction

“arothers Construction

Carothers Construction

~arothers Construction
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- dﬁlmpﬁmr‘ 5
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PREPARATORY PHASE CHECKLIST SPEG SECTION DATE
(CONTINUED ON SECOND PAGE) 320533 Ll
CONTRAGT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX#
N69450-14-D-1266-001 Landscape Establishment
i OO |t A RS

GOVERNMENT REP NOTIFIEDA8 HOURS IN ADVANCE: YES X NO

NAME POSITION COMPANY/GOVERNMENT
=) See atached sign in sheet
W -

z Z
S %
2w
w o
n
REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? ves 4. ~o [
IFNO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?
]
'_-1_: ARE ALL MATERIALS ON HAND? Yes [ ] NO .
| |FNO,WHATITEMSAREMISSING? MeXreria\y Vocing breu 54 - ow oide an
= V’\‘CC(\( r'\ .
&
@  [CHECKAPPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES.)

COMMENTS:

ARE MATERIALS STORED PROPERLY? YES 1] NO 1A il
oy [FNO.WHAT cTIONISTAKEN? ¥M\aXdevia\e ~\\N W \oim ualll  BW Si¥1  ag
<0 el A shsved pDev  suopler f(_rcW\m'{Lr\r' e XN =n$ TeA\ite
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REVIEW EACH PARAGRAPH OF SPECIFICATIONS.
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= WA e '\\ an N
DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.
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SPECIFICATIONS

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.
IF NOT, WHAT ACTION IS TAKEN? Normg

PRELIMINARY
WORK &
PERMITS

REV DATE: 9/98 SHEET OF



PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED FROM FIRST PAGE) 32 5 3> Y ' 2 ‘ M
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX#
LanA aor e g‘ ES&Q\Q\(‘K\'\W\en ‘\'
IDENTIFY TEST TOBE PERFORMED, FREQUENCY, AND BY WHOM. Non 1
WHEN REQUIRED?
g WHEREREQUIRED?
=
n
T}
l—-
REVIEW TESTING PLAN.
HAS TEST FACILITIES BEEN APPROVED?
ACTIVITY HAZARD ANALYSIS APPROVED? ves [X no [
t REVIEW APPLICABLE PORTION OF EM 385-1-1.
{-E - < . wvive o Noliatas ‘\" SO
< A» e
)
@ |NAVY/ROICC COMMENTS DURING MEETING.
I..lz.l ES&’@&;\:S\!\M('\‘\' r\.v}‘”( L - Nt v 5("\.(_\4
= !
=
(@]
O
o
=
-
W
i
=
MARKS:
g ?N“Qd(_ m.‘n-\-chanc{ \'n‘Cev'M ﬁ"\m %
2 ¢
==
= <C
o i
- (74
-
(o]
4)3
' DATE

REVDATE: 9/98
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P.O. Box 189

” CARCOTHERS Taylor, MS 38673

e : Phone: (662) 513-8820
NSTRUCTION, INC. Fax: (662) 234-3292

P465 AIRCRAFT HANGAR
PREPARATORY MEETING —EXTERIOR PLANTS
SIGN-IN SHEET
DATE 04/03/17
Name: Organization/Company | Phone Number: Email:
Name:

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction




PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED ON SECOND PAGE) ] DO
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
N69450-14-D-1266-001 Exterior Plants
GOVERNMENT REP NOTIFIED48 HOURS IN ADVANCE: YES |X NO | |
NAME POSITION COMPANY/GOVERNMENT
! | See attached sign in sheet
W
Z =z
22
@ o
TS
o
REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? ves 4 no [
IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?
4
<  |ARE ALL MATERIALS ON HAND? ves [1 w~No [
| IFNO,WHATITEMSAREMISSING?
=
2
) |CHECKAPPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES.)
COMMENTS:
ARE MATERIALS STORED PROPERLY? YES || A~
2w |FNO-WHATACTIONISTAKEN? L\ e A\ \u delivered imunediokel
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REV DATE: 9/98 SHEET OF



PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED FROM FIRST PAGE) 22 A3 DO ) I % ) \1)

CONTRACT NO DEfl_NABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX#
E xtevior P\ av¥ $

IDENTIFYTESTTOBExP\ERFORMED, FREQUENCY,ANDBYWHOM.  Vcve ey PO ar T Dle~¥

iniv\-a\\o.'w\ el Vovj\f\ 3(‘0"”3 Qex ?uas\'a?\\ \\.UVL’\

WHEN REQUIRED?

WHEREREQUIRED?

TESTING

REVIEW TESTING PLAN.

HAS TEST FACILITIES BEEN APPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED? ves Y NO ||
REVIEW APPLICABLE PORTION OF EM 385-1-1.

NAVY/ROICC COMMENTS DURINGMEETING.

No comnnerns

MEETING COMM ENTSI SAFETY

OTHER ITEMS OR REMARKS:

OTHER ITEMS OR
REM ARKS

i "N
' DATE

REV DATE: 9/98 SHEET OF




P.O. Box 189

’: CAROTHERS Taylor, MS 38673

: — : Phone: (662) 513-8820
CONSTRUCTION, INC. Fax: (662) 234-3292

P465 AIRCRAFT HANGAR
PREPARATORY MEETING -SODDING
SIGN-IN SHEET

DATE 04/03/17

Name: Organization/Company | Phone Number: Email:
Name:

Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction
Carothers Construction

Seed Slingers
€€ .
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PREPARATORY PHASE CHECKLIST SPEC SEGTION DATE
(CONTINUED ON SECOND PAGE) Safers DA
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX#
N69450-14-D-1266-001 Sodding
GOVERNMENT REP NOTIFIED48 HOURS IN ADVANCE. YES [X NO
NAME POSITION COMPANY/GOVERNMENT
=l —See attached sign In sheet
W
=z Z
e
2 o
w o
o
REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? ves A wno O
IFNO, WHAT ITEMSHAVENOTBEENSUBMITTED? _Fevi\izer Ax bie  veiobna dbe d A b
(ol 8 a oV [
4
< [ARE ALL MATERIALS ON HAND? YES [ ] NO )
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= <€ c& < d =
=
@ |CHECKAPPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES,)
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ARE MATERIALS STORED PROPERLY? YES L] NO LJ
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REVIEW EACH PARAGRAPH OF SPECIFICATIONS.
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REVDATE: 9/98 SHEET OF




PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED FROM FIRST PAGE) 33 A3 3> 4 ‘3 } 1N

CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULEACTNO.  |INDEXZ
Sodding

IDENTIFY TESTTOBEPERFORMED, FREQUENCY, AND BY WHOM. N ont

WHEN REQUIRED?

WHEREREQUIRED?

TESTING

REVIEW TESTING PLAN.

HAS TEST FACILITIES BEEN APPROVED?

ACTIVITY HAZARD ANALYSIS APPROVED? YES A w~o [
REVIEW APPLICABLE PORTION OF EM 385-1-1.

Mack  vrviewed BHB w! sul .

NAVY/ROICC COMMENTS DURING MEETING.

Asu_g&z,‘sr A(_(‘)&A\ o»c -\—ﬁ(‘)h{s\ = HQinches

MEETING COMMENTS| SAFETY

OTHER ITEMS OR REMARKS:

OTHER ITEMS OR
REM ARKS

AR

DATE

REVDATE: 9/98 SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE _4/04/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 786
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO m
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |i|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Iil NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27150, 30070 Deweese Construction - continue BMP inspections; continue dewater; move storm materials from Corrosion Loop Rd per Base; continue sweeping
9 79150 Master Craft Flooring - started wall tile & flooring in Head 240
- 28190 E&D Coating - continue priming 1st fir west & east side on walls that are finished in the admin
8 29160, Carothers Drywall - continue ceilings 2nd fir; continue sanding & finishing 2nd fir
28250 J&P Services - address controller modules, 1st fir ith t & 2nd fir heast; consolidate materials; produced and deciminated punchlist of remaining tasks to approbriate subs;
provided Harris Tech with information & items to complete
29030, 28040 TecCap - continue to install light fixtures, power distribution connections and installation of receptacles in SAPF area of 2nd fir Admin Bldg; not yet able to access Security Rm
wall for rough-in; continue to install conduit, install disconnects, install conduit racks, in Hangar; continue to install light fixtures and power distribution connections in the Parking Garage
1st & 2nd levels; continue to install conduit and ground rods into pole bases for parking lot circuits; pull wire for all parking lot light poles; replace two (2) quarzite junction boxes for
concrete pole lights "S3", one box at the east side and one(1) box on the west side. Both boxes were severely damaged after installation by unknown forces. Both appeared to be
“run over” by large enough vehicles to crush and fracture the quarzite boxes, whereas replacement was the only option
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule

Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF



CONTRACTOR QUALITY CONTROL REPORT DATE 4/04/2017

(CONTINUATION SHEET)

REPORT NO. 786

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 78, partly cloudy
low - 64
QC Safety no observable issues
QC Testing no testing
28100, 29040 Walker-White - install air comp piping pending hose reel locati ion; install gas piping; install domestic mains on water room and Hangar; excavate for domestic water tie-in;
29080, 29040 continuing to clean up work areas & protect installed work; install piping and equipment in the Hangar bays; re-inspected ductwork and placed new plastic on open ends that were
o damaged; general cleanup
:l) 28300, 28310 Butler Installation - continue hanging doors & installing door hardware 1st fir; sealed up bottom of main electrical room with caulk & thresholds to keep water out
C;) 26130 Clearvue Glass - worked on curtainwall
-
O
w

Schedule

Activity No.

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

Descrip ion

2496/2A (9/98)

SHEET OF



CONTRACTOR QUALITY CONTROL REPORT

DATE 4/05/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 787
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO Il[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |i|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Iil NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
= |21 Deweese Construction - start to set AFFF tank; 6 deadmen set; tank set
9 79150 Master Craft Flooring - start wall tile & floor in Rm 239 Head
- 29180 E&D Coating - continue priming top & bottom of walls on the west side of admin on 2nd fir
8 29160, 29140 Carothers Drywall - continue sanding & finishing 2nd fir, continue ceilings on 2nd fir
28250,2 9250 J&P Services - finish current punchlist items; energized panels controlling CHWS HWS OA conditions, AHV-100, DOAV-100, AHV-200 AND BLDG LGR
29030, 28040 TexCap - continue to install conduits in Hangar; run conduit for mini-splits and ACU 300 A&B units; run conduit for fire alarm and heaters and fan in air compressor room in Hangar;
continue to install pvc and ground rods and cadweld shots for parking lot light bases; continue to install light fixtures and power conduit in Parking Garage; energize light circuits -
fixtures as work progresses;continue trim work, fixture installation, and power distribution system connections on 2nd fir of Admin Bldg, SAPF area; still not yet able to rough-in
Security wall; continue with plywood installation in comm rooms on 1st & 2nd firs of Admin Bldg;
26130 Clearvue Glass - worked on main(Admin Bldg) curtainwall
28310 Butler Installations - continue installing hardware on doors on the 1st fir

[REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

o e pestotmy SXCRPE 38 noted 1 i report AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 4/05/2017
(CONTINUATION SHEET)

REPORT NO. 787

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE |cONTRACT NO N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_l
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 77, rain
low - 64
QC Safety no observable issues
QC Testing 1. Terracon - arrived on site; was notified no testing would be needed to weather (bad) moving in
28100, 29040 Walker-White - install air compressor piping pending hose reel resolution; excavate for domestic water tie-in; continuing to clean up work areas & protect installed work; install piping
29080, 29040 and equipment in the Hangar bays; reinspected ductwork aand placed new plastic on open ends that were damaged; general cleanup
o
-}
2
(@)
-
-
(@]
w

Schedule

Activity No.

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

Descrip ion

2496/2A (9/98)

SHEET OF



CONTRACTOR QUALITY CONTROL REPORT DATE 4/06/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 788
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |L|
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |L|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< e
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES ILI NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27150 Deweese Construction - dewater at D-5 diversion; AFFF tank floated from rain in pit - dewatered, tank rolled, brought tank back to level, secured to sheet piling
9 29150, 29170 Master Craft Flooring - started grouting Men's Rm 239 & 240
- 26090, 26130 Clearvue Glass - worked on doors and door frames
8 28140, 28150 Carothers Drywall - continue ceiling 2nd fir; continue sanding & finishing 2nd fir
29030, 28040 TexCap - continue to install conduit in the Hangar for fire alarm heater circuits and exhaust fan circuits in the air compressor room, and comm lines; continue to install conduit, boxes
and light fixtures in the Parking Garage; continue to install light fixtures and new temporary power receptacles in SAPF area of 2nd fir of Admin Bldg.Not yet able to rough-in
Security wall; continue to install plywood and rough-in for receptacles and lighting in the comm rooms on 1st & 2nd floor of Admin Bidg.
29180 E&D Coating - continue priming top & bottom of walls on 2nd fir, admin side
28310 Butler Installation - continue installing hardware on 1st fir
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed mﬂfg this I'Em period is In complance with fhe conract drzmngs and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF



CONTRACTOR QUALITY CONTROL REPORT DATE 4/06/2017

(CONTINUATION SHEET)

REPORT NO. 788

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES [x] NO []
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 71, partly cloudy
low - 55

QC Safety no observable issues

QC Testing no testing

28100, 29040 Walker-White - install air compressor piping pending hose reel location; install gas piping; install domestic mains on water room and Hangar; excavate for domestic for domestic

29080, 29040 water tie-in; continue to clean up work areas & protect installed work; install piping and equipment in the Hangar bays; reinspected ductwork and placed new plastic on open ends that were
% damaged; general cleanup

1

(@)
-
o Overhead crane coordination meeting held to discuss crane height, interferences, location of lights, location of infrared heaters, and location of fall arest system
'8

Schedule

Activity No.

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

Descrip ion

2496/2A (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE 4/07/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 789
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO m
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |L|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< e
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |L| NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO f_l
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27150, 32150 Deweese Construction - install life line around AFFF excavation; install larger no entry area; continue dewater@ DS diversion; continue dewtater @ AFFF; touch up areas of large
9 stone in parking; continue sweeping
- 40130 Seed Slingers- started spraying grass area next to entry gate for construction site; completed that area for spraying
8 28140, 28150 Carothers Drywall - continue sanding & finishing 2nd fir ; continue ceilings 2nd fir
26130 Clearvue Glass - worked on door frames & set glass
29030, 28040 TexCap - continue to install light fixtures and adjust cable tray in SAPF area of 2nd fir Admin Bldg; install some new temporary power systems in same area. Not yet able to access
Security Rm for rough -in; continue to install boxes, wire, and install light fixtures and install power distribution systems in Parking Garage 1st & 2nd Level; continue to pull wire
for parking lot pole lights outside of parking Garage; install four (4) "S" type fixtures and poles outside entrance to Parking Garage; continue to install conduits for comm lines, A/C,
mini splits and air compressor room and mechanical equipment in Hangar
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No.

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 4/07/2017
(CONTINUATION SHEET)
REPORT NO. 789
(ATTACH ADDITIONAL SHEETS IF NECESSARY)
IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 67, sunny
low - 46

QC Safety no observable issues

QC Testing no testing
o
-
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 4/08/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 790
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |L|
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |i|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |L, NO u
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27150, 32150 Deweese Construction - continue dewater @ AFFF; finish touch-up stone base in parking lot
9 29030, 28040 TexCap - continue installing light fixtures in SAPF area of 2nd fir Admin Bldg;not yet able to access Security wall for rough-in; continue to pull wire for ACU 300A and ACV, 300B,
- as well as all mini-split condensor units in the Hangar; continue to make connections for power distribution systems in Emergency Electrical Rm; continue to install light fixtures,
8 boxes, and pull wire in Parking Garage, 1st & 2nd levels; continue to make final connections on four (4) pole lights stood upon 4/7/2017. Final circuit connections and grounding
connections made today on these poles located outside of Parking Garage
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed mﬂfg this repcﬂhg period is In complance with fhe conract drzmngs and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 4/08/2017
(CONTINUATION SHEET)
REPORT NO. 790
(ATTACH ADDITIONAL SHEETS IF NECESSARY)
IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 64, sunny
low - 51

QC Safety no observable issues

QC Testing no testing
o
-
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 4/09/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 791
IPHASE |coNTRACT NO N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
> |WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
nO: IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< Ac ivity No.
=
=z
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES || NO [ ]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
= NO WORK PERFORMED THIS DAY
(o]
-
-
o]
w
[REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certity that this report is complete and correct and equipment and matesial
used and work performed during this reporting period is In compliance with e confract drawings and
1o the best of my except as noted In this report.
DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE
4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 4/09/2017

REPORT NO. 79 1

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |:] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 71, sunny
low - 46
QC Safety
QC Testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 4/10/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 792
IPHASE |CcONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO m
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES Lé_’ NO |_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< |Acivity No.
E 321210 Bituminous tack and prime coats
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Iil NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO f_l
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27150, 32130 Deweese Construction - continue dewater@ D-5 diversion; continue dewater @ AFFF; continue sweeping; continue BMP's; clean out inlet protection; cut filter fabric for AFFF
9 Premier Fire Protection - reworked forward fiow; work on punchlist 2nd fir
- 40130 Seed Slingers- started filling of sod area on right side of entrance (east) to construction site; edged all sidewalk and curbs; prep for soil amendments
8 28140, 28150 Carothers Drywall - continue sanding & finishing 2nd fir; start ceiling @ 1st fir
28250, 29250 J&P Services - addressing control modules on 1st and 2nd firs
29030, 28040 TexCap - continue installation of light fixtures and trim-out of receptacles in SAPF area of 2nd fir Admin Bldg. Not yet able to access Security wall for rough-in of electrical & comm;
28220, 28230 continue installation of conduit for power in air compressor room, and conduit for fire alarm in Hangar; continue installation of light fixtures and power conduits and boxes in the
29210, 29230 Parking Garage 2nd level; continue installation and wiring for parking lot light poles and fixtures, south of the parking lot
29180 E&D Coatings - continue priming walls on top & bottom of walls on west side of Hangar, 2nd fir
30360 Preferred Materials - installed 318 33 yds of intermediate B asphalt, 2" thick over mainline pathways outside new Parking Garage
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certify that this report is compiete and correct and equipment and material
used and work performed during this reporting period Is In compliance with e condract drawings and

o e pestotmy SXCRPE 38 noted 1 i report AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF



CONTRACTOR QUALITY CONTROL REPORT DATE 4/10/2017

(CONTINUATION SHEET)

REPORT NO. 792

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 75, sunny
low - 53
QC Safety no observable issues
QC Testing 1. Terracon - compaction test done on the front parking lot

2. Terracon - all compaction test done met/exceeded required specs

28100, 29040 Walker-White - install air compressor piping pending hose reel location resolution; install gas piping; install infrared heater vents; flush and pre-function testing for domestic system;

29080, 29040 continuing to clean up work areas & protect installed work; install piping and equipment in the Hangar bays; re-inspected ductwork and placed new plastic on open ends that were
damaged; general cleanup

FOLLOW-UP

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET OF
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CONTRACTOR QUALITY CONTROL REPORT DATE 4/11/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 793
IPHASE |CONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_[ NO m
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |L|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Iil NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27150, 32150 Deweese Construction - replace and repair sanitary manhole @ entry drive damaged by pavers; continue dewater@ AFFF; finish asphalt saw cut existing asphalt entry for tie-in
9 40130 Seed Slingers - start & finish application of fertilizer & lime on the right (east) side of the entrance to construction gate; till in & regraded soil amendments; started & finished the
- round-up of the runway area (west side of site adjacent to new taxi-way); picked up any rocks that got exposed
8 28140, 28150 J&P Services - download programming to modules in SW wing, 1st & 2nd firs
29180 E&D Coating - continue to priming top & bottom on west side in ms on 2nd fir Hangar; cutting in
29030, 28040 TexCap - continue to install conduit in Hangar for fire alarm and mechanical equipment in the air compressor room, install conduit and wiring for connex located on NE comer of
28230, 29230, Hangar; continue fo install light fixtures rough-in electrical in comm rooms and mechanical room in SAPF area of Admin Bldg, 2nd fir; continue to install light fixtures, conduit and
37030, 38030 boxes on 1st fir and 2nd level of Parking Garage; continue installing conduit and ground wire in 4 (four) light bases installed between the Admin Bidg and the Parking Garage
30230,30260 Preferred Materials - completed paving intermediate lift & worked on installing 2" thick parking bays
29170 Mastercraft Flooring - continue wall tile in CO's head
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certify that this report is compiete and correct and equipment and material
used and work performed during this reporting period Is In compliance with e condract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE 4/11/2017

(CONTINUATION SHEET)

REPORT NO. 793

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 77, sunny
low - 55
QC Safety no observable issues
QC Testing no testing

28100, 29040 Walker-White - install air compressor piping pending hose reel location resolution; install gas piping; install infrared heater vents; flush and pre-function testing for domestic system;

29080, 29040 continuing to clean up work areas & protect installed work; install piping and equipment in the Hangar bays; re-inspected ductwork and placed new plastic on open ends that were

damaged; general cleanup

FOLLOW-UP

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE 4/12/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 794
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES I"_, NO |_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
< 41221315 Bridge crane
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |L|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< e
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Iil NO u
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO f_l
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27150, 27170 Deweese Construction - continue AFFF, pull tank/ deadmen; re-excavate pit to new subgrade, haul spoils off base; CDCI training and certificates to install Xerxes storage tanks
9 29060 Premier Fire Protection - continue working on 2nd fir installing sprinkler heads
- 40130 Seed Slingers- started laying sod in area between two parking lots at front of jobsite
8 28150 Carothers Drywall - continue ceiling on 1st fir; continue finishing 1st fir
28250, 29250 J&P Services - address & download programs to control modules in SE sections, 1st & 2nd firs
29030, 28040, TexCap - continue to install conduit and grounding wire in concrete pole bases between Parking Garage and Admin Bldg; continue to install conduit in the Hangar for fire alarm
37030,38030 frequency converters, power distribution and comm systems; continue installation of fixtures and power distributing systems in the SAPF area of the the Admin Bidg, 2nd fir; continue
to install lighting fixtures, boxes, and conduit in the Parking Garage on 1st & 2nd levels -
30280,30230 Preferred Materials - completed 2" surface in Parking Bay; started paving 1.5 surface lift on top of intermediate coat
27060 CAP - started and finished trimming out 6 openings on west side
29170 Master Craft Flooring - finish wall tie-in in CO's head and continue tile Womens upstairs (206)
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule

Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE 4/12/2017

(CONTINUATION SHEET)

REPORT NO. 794

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_l
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 78, sunny
low - 60
QC Safety no ladder tie-offs for ladder access down into tank excavation.
QC Testing I. Terracon - bedding observation for AFFF tank was scheduled for today. After amriving at the site, services were not needed due to cancelled installation.
Above ceiling sprinkler inspection held with Joe Otterbine. Items found will be comrected and re-inspected.
29180 E&D Coatings - continue priming walls on the west side of admin on 2nd fir
28100, 29040 Walker-White - install air compressor piping pending hose reel resolution; install gas piping; install infrared heater vents; flush and pre-functiion testing for domestic system;
29080, 29040 continuing to clean up work areas & protect installed work; install piping and equipment in the Hangar bays; reinspected ductwork and placed new plastic on open ends that were
o damaged; general cleanup
:;-) 39080 Butler Installation - started install trellis on outside of Parking Garage
(@)
-
O
'8

Schedule

Activity No.

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

Descrip ion

2496/2A (9/98)

SHEET OF




P.O. Box 189
’: CARCSTHERS Taylor, MS 38673

— 3 Phone: (662) 513-8820
CONSTRUCTION, INC. Fax: (662) 234-3292

P465 AIRCRAFT HANGAR
PREPARATORY MEETING —BRIDGE CRANE
SIGN-IN SHEET

DATE 04/12/17

Name: Organization/Company | Phone Number: Email:
Name:

Carothers Construction
Carothers Construction
_ Carothers Construction
_ Carothers Construction
Carothers Construction

_AC_fi,nr.\nno.fr'LNCA

M) Foc

Py GME
Fehd

NAaviepe ©eah)




PREPARATORY PHASE CHECKLIST SPECSECTION DATE
(CONTINUED ON SECOND PAGE) 41221345 04112117
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX #
N69450-14-D-1266-001 Bridge Cranes, Overhead Electric, Under Running
GOVERNMENT REP NOTIFIED48 HOURS IN ADVANCE: YES X NO
NAME POSITION COMPANY/GOVERNMENT

See attached sign in sheet

PERSONNEL
PRESENT

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? ves B N O
IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?
n
|
< [ARE ALLMATERIALS ON HAND? YES [] NO A
P lenowraTimemsArREMISSING? AN yweher o\s eve ner on g e N N\ Vv,
E ‘\V\S\?fr'\—to\ Y Ron aviiy =\
o
@  [CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL. (THIS SHOULD BE DONE AS MATERIAL ARRIVES.)
COMMENTS:
ARE MATERIALS STORED PROPERLY? Yes 1.1 N X .

IFNO,WHATACTONISTAKEN? __ Mo pnaYecie\e  on  aC  sed. Nakerials vty

e A DY IOy aechorey 'S rrcammm\‘do-\\‘on_s A2 VAL

Avy st On " et

ey
i

MATERIAL
STORAGE

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.
Q&JCc,VJ{A a’ \o«‘st \cagbui-’cw'\e_ﬂj\‘b W\ OCYeont in\D(("\t\rS 4

= L3
r\,mnxul al\\ avean a‘L 41‘)fr'5 Ceguived. E(d.’-t.“a-f_d‘ cé{a-qumj-’-

DISCUSS PROCEDURE FOR ACCOMPLISHING THE WORK.

N‘D Cvewt - \L \o( \)\{c\ —Qi \‘£¥ﬁj Y e ?Q(_CCJ‘

CLARIFY ANY DIFFERENCES.

SPECIFICATIONS

Lhev o nal\ ;«L\mvj\\, o\i’xrcvw\if\-col Q.WC‘JCS(_J AV‘MJ\\)‘ et b

\nr_ < Yome Lo d d\f\-\-d\ﬂj ACCe vy megs

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE.

IF NOT, WHAT ACTION IS TAKEN? NS pgvimns
\

PRELIMINARY
WORK &
PERMITS

REV DATE: 9/98 SHEET OF




Bridge Cranes, Overhead Electric, Under Running

PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED FROM FIRST PAGE) 41221315 04/12117
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX#

REVDATE: 9/98

IDENTIFY TESTTOBE PERFORMED, FREQUENGY,ANDBYWHOM. S e¢ Rare 21 %2  33.\ 39
3295 334 32.5 3.2.L 393D
WHENREQURED? _BENev lask o WNeN o
g WHEREREQUIRED? —;vx\r\mf\sa.’ or  ccane  Systremn
E
(2]}
i
=
REVIEW TESTING PLAN. (:n\rL(LA -\'csx\ﬂj Xeqvs (LW'\LH&S w! b"-)i et
__?ﬂh_vw\é\-
HAS TEST FACILITIES BEEN APPROVED?
ACTIVITY HAZARD ANALYSIS APPROVED? vyes A n~No [ ]
= |REVIEWAPPLICABLE PORTION OF EM 385-1-1.
lﬁl_-l VLN e o £ evn . LA AN ‘\0(_, Covicwed o] et re
< Ytwo e Yl PRy J
7
B [NAVY/ROICC COMMENTS DURING MEETING.
E Makt e evdve msmi:jk sq.&}um_\é_—t.g&i__\j]'
= A\ Sawvny Rme \?1( \{minj a Qbmo\c_x \ e TN e
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Q C -r)(b 3 £ . 2
O
<
-
i
[T}
=
o OTHER [TEMS OR REMARKS:
(o]
29
o
= <
® &
W o
-
O
dlia hn
" DATE

SHEET OF



CONTRACTOR QUALITY CONTROL REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 4/13/2017

REPORT NO 795

IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO IL[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |L|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< e
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |L| NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27150, 30140 Deweese Construction - continue dewater & monitoring well ports @ AFFF; continue grading west side of Hangar
9 29060 Premier Fire Protection - continue installing heads on 2nd fir & install seimic braces @ 2nd fir
- 27060 CAP - start and finish removal & replace 4 small openings
8 28140, 28150 Carothers Drywall - continue ceilings on 1st fir; continue finishing 1st fir
28190 E&D Coating - continue priming walls on east side 1st fir admin
29030, 28040 TexCap - continue to install conduit for fire alarm, comm, power distribution and frequency converters in the Hangar; finish conduit installations between the four(4) concrete pole
37030, 38030 bases between the Parking Garage and the Admin Bldg. Install ground wire into same bases; continue to install conduits for power and lighting in the Parking Garage. Install
fixtures in the 1st & 2nd levels; continue to install light fixtures in SAPF area on 2hd fir Admin Bldg. Not yet able to access Security Rm wall for rough-in
30270, 30330 Preferred Materials - completed 1 5" surface lift on top of intermediate asphait
40130 Seed Slingers - continue to lay sod in front area between parking lots
39080 Butler Installation - continue to install trellis on outside of Parking Garage
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No.

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE 4/13/2017

(CONTINUATION SHEET)

REPORT NO. 795

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_l
Schedule

Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification

Activity No. Section, Location and List of Personnel Present
QC Weather High - 78, sunny
low - 61
QC Safety no observable issues
QC Testing no testing
28100, 29040 Walker-White - install air compressor piping pending hose reel resolution; install gas piping; install infrared heater vents; flush and pre-function testing for domestic system;
29080, 29040

continuing to clean up work areas & protect installed work; install piping and equipment in the Hangar bays; waiting on sewer excavation to do tie-in sewer; re-inspected ductwork

and placed new plastic on open ends that were damaged; general cleanup

FOLLOW-UP

Schedule

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

Activity No. Descrip ion

2496/2A (9/98)

SHEET OF



CONTRACTOR QUALITY CONTROL REPORT

DATE 4/14/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 796
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |L|
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |i|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
s Ac ivity No.
’: 329223 Sodding
Z 08 60 45 Translucent panels
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |L| NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |7| NO [_l
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 27150, 32150 Deweese Construction - continue AFFF dewatering; continue site grading; haul loads unsuitable spoils off base 15 yards; 9 loads = 135 yards
9 29060 Premier Fire Protection - put stickers on 2nd fir piping; clean up material
- 30270, 30330 Preferred Materials - crew worked on clean-up debris over all paved areas
8 28140, 28150 Carothers Drywall - continue ceilings on 1st fir; continue finishing on 1st fir
27060 CAP - frame remaining openings on roof & install panels for 5 openings
39080 Butler installation - continue installing trellis on outside of Parking Garage
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certify that this report Is compiete and correct and equipment and materal
used and work performed during this reporting period is In compliance with e confract drawings and
1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 4/1412017
(CONTINUATION SHEET)
REPORT NO. 796
(ATTACH ADDITIONAL SHEETS IF NECESSARY)
IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 78, sunny
low - 61

QC Safety no observable issues

QC Testing no testing
o
-
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




P.O. Box 189

’. CARCOTHERS Taylor, MS 38673

Phone: (662) 513-8820
@ CORSTRUCTION, INC. Fax: (662) 2343292

P465 AIRCRAFT HANGAR
INITIAL PHASE MEETING
SODDING
SIGN-IN SHEET

DATE 04/14/17

Organization/Company | Phc
Name:
Carothers Construction
Carothers Construction
Carothers Construction

Sl .5 Laner §
Sead (S\tn_\ef‘c




SPEC SE
INITIAL PHASE CHECKLIST CECTION D‘“E 1
322 12 2D 14 1\
L'CUNTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACTNO. DEX 7
ING9450-14-D-1266 Soddi
GOVERNMENT REP NOTIFIED_L1 '@ HOURS IN ADVANCE. YES [ NO L]
NAME POSITION COMPANY/GOVERNMENT
=z Z =
z 2
P
w o
o
w W [IDENTIFIY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY. COORDINATE PLANS.
X = |[SPECIFICATIONS, AND SUBMITTALS.
A 5 COMMENTS: T i\ss\  sed loein 5 Laid oowap \ies w! Lard oA\ ey
8 %- Xequicg XS
x o
oo
M
>~ ENSURE PRELIMINARYWORKISCOMPLETEAND CORRECT. IFNOT, WHATAGTION IS TAKEN?
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= =
4
o
ESTABLISH LEVEL OF WORKMANSHIP.
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% (‘OV\S‘\'NC‘\\m svie | &g&h sé(, EE ?QV\A"\ \*\—
=
g S SAMPLE PANEL REQUIRED? ves [] no
§ LLTHE INHTALWORK BE CONSIDEREDAS A SAMPLE? ves R no [
©  |(IFYES,MAINTAININPRESENTCONDITIONAS LONGAS POSSIBLEAND DESCRIBELOCATIONOF SAMPLE)
s
Z  [RESOLVEANY DIFFERENCES.
g COMMENTS S sad. Nk P, (o
3 a3 J. b\swxei "\*hsol\ pre ) o
(o) A ox 2. a\\Md AT ﬁu\": JV‘E.LL“ L]
&
o
REVIEW JOB CONDITIONS USING EM 385-1-1 AND JOB HAZARDANALYSIS
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REVDATE: 9/98 SHEET OF



P.O. Box 189
o Taylor, MS 38673
’ amm Phone: (662) 513-8820

@ SORSTRUCTION, INC. Fax: (662) 234-3292

P465 AIRCRAFT HANGAR
INITIAL PHASE MEETING
TRANSLUCENT WALL PANELS
SIGN-IN SHEET

DATE 04/14/17

Organization/Company
Name:
Carothers Construction
Carothers Construction
Carothers Construction




SPEC SECTION DATE
INITIAL PHASE CHECKLIST 4 | 1y }n
FUNTRKCT NU_——_PEFWEATURE OF WORK SCHEDULEACTNO. # :
INGO450-14.D-1266 |
GOVERNMENT REP NOTIFIED HOURS IN ADVANCE: YES [} NO [ ]
NAME POSITION COMPANY/GOVERNMENT
o — See a¥le e d Sijv:\f\
zZ 2z
S U INOVEDC % v Bl
o W
[
&
a
w W [IDENTIFIY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY. COORDINATE PLANS,
X = |SPECIFICATIONS, AND SUBMITTALS.
8 E COMMENTS: Mﬂ s, ‘\r\s—\—c\\td D D\en s .
8 g - —
€ 3
oo
ENSURE PRELIMINARYWORKISCOMPLETEANDCORRECT IFNOT, WHATACTIONI TAKEN
S
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=
= 'S SAVPLE PANEL REQUIRED? YEs [] No [
§ LLTHE INITALWORK BE CONSIDEREDAS A SAMPLE? YES g no [
g (IFYES,MAINTAININPRESENT CONDITIONAS LONGAS POSSIBLEAND DESCRI ELOCATIONOF SAMPLE)
Z  |RESOLVE ANY DIFFERENCES.
S [cowents N ALCirnces wded tnge im acler  Lad
= cMon ccd .
o | 7
O
17)
i
o
HREVIEWJOB CONDITIONS USING EM 38511 AND JOBHAZARDANALYSIS
COMMENTS: " 7. I e < N r*\.. \helire
5 E L v\ ;alu'.n c\her \\S‘\S \qﬂnnc '\Nfr‘:r& o do.\\—l ~
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o
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REV DATE: 9/98 SHEET OF



CONTRACTOR QUALITY CONTROL REPORT DATE 4/15/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 797
IPHASE |coNTRACT NO N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
nO: IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< Ac ivity No.
=
=z
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES || NO [ ]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; NO WORK PERFORMED ON SITE THIS DAY
(o]
-
-
o]
w
[REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certity that this report is complete and correct and equipment and matesial
used and work performed during this reporting period is In compliance with e confract drawings and
1o the best of my except as noted In this report.
DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 4/15/2017

REPORT NO. 797

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |:] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather High - 77, sunny
low - 62
QC Safety
QC Testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF






